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Status of Interim Reports

Interim Report 1:

Norma's corrections have been made in the text, tables, and graphics.
This report is ready for assembly and Dan's review.
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Interim Report 2:  Will have 10 chapters in all, including references.

“@J\ Chapters Completed (4):

3

}f\

“~Chapter 1 - Introduction: complete, 4 pages.
\/Chapter 2 - Historical Research: complete, 1 page.

\—Chapter 4 - Prehistoric Occupation at the Addison Plantation Site:
compiete, 4 pages.

F
ﬁ%:f\ _ \/%hapter 8 - Laboratory Processing and Analysis: complete, 4 pages.

Chapters in Progress (4):
¢ Rasu Fs
JChapter 3 - Field Methodology:' near to completion, needs addition of
stratigraphies for a few of the areas but otherwise finished, 20
pages (1 day to complete).

Chapter 5 - The Addison's on the Chesapeake Frontier: Covers Areas
VA, VB8, VC, and IC. In very rough form, so far Feature 6 is nearly
complete. The surrounding areas, features, and Area IC to
complete. Area IC is in progress 10 pages (2 weeks to
complete).

Chapter 6 - Tobacco Culture at Addison Plantation: Area IA,
construction features and the Manor house itself have been
discussed, outlying areas yet to be written, 19 pages (1 week to
compiete).

Chapter 7 - Berry Ownership and Tenant Occupancy of the N¥neteenth
Century: To date Areas IA, IB features surrounding Manor house and
Areas VIII, IX, XI, and XII are completed. The Manor house and
Area IC have yet to be written. Area IC is currently in progress,
35 pages (2 weeks to complete). i

v

Chapters yet to be started (2):

Chapter 9 - Concluding Summary: This chapter can not yet be started,
will be a large chapter (1 - 2 weeks to complete).

“Chapter 10 - References Cited: will be completed once the report is




finished, should be able to remove from first interim report with
some modifications (4 - 8 hours to complete).

Figures for the Interim Report 2:

Before plan and profile maps can be given to Sarah they will need to be
reviewed for accuracy. Most of the plan maps are missing at least a few

of the later features. I suggest thatjﬁégéiﬂéigggggpbe used to add the
needed features. The profile maps need reviewed for consistancy in the Elfi
descriptions and clarity prior to their delivery to Sarah (a minimum of

2 weeks to complete).

Time estimates for interim reports:

Interim Report 1: only the assembly and review processes remain between
this report and the door.

Interim Report 2: conservative estimate of one month to completion of
the rough draft.
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Status of Interim Reports

Interim Report 1:

Norma's corrections have been made in the text, tables, and graphics.

This report is ready for assembly and Dan's review.

Interim Report 2: Will have 10 chapters.ih all, including references.

Chapters Completed (2):

Chapter 1 - Introduction: complete, 4 pages.

Chapter 8 - Laboratory Processing and Analysis: complete, 4 pages.

Chapters in Progress (5):

Chapter 2 - Historical Research: 2.1, Documentary Research is complete,
1 page; 2.2, Historical Background awaits Pat O'Bannon's
contribution.

Chapter 3 - Field Methodology: near to completion, needs addition of
feature types for most of the areas but otherwise finished, 18
pages (1 day to complete).

Chapter 5 - The Addison's on the Chesapeake Frontier: Covers Areas
VA, VB, VC, and IC. In very rough form, so far Feature 6 is nearly

complete. The surrounding areas, features, and Area IC to
complete, 10 pages (1 - 2 weeks to complete).

Chapter 6 - Tobacco Culture at Addison Plantation: Construction
features and the Manor house itself have been- discussed, outlying
areas yet to be written, 16 pages (1 week to complete).

Chapter 7 - Berry Ownership and Tenancy Occupancy of the Nineteenth
Century: To date Area IB features surrounding Manor house and
Areas VIII, IX, XI, and XII are completed. The Manor house and
Areas IA, and IC have yet to be written, 13 pages (1 - 2 weeks to
complete). -

Chapters yet to be started (3):

Chapter 4 - Prehistoric Occupation at the Addison Plantation Site:
Focuses on Area IC only. Should be a very short chapter (3 days -
1 week).

Chapter 9 - Concluding Summary: This chapter can not yet be started,
will be a large chapter (1 - 2 weeks to complete).




Chapter 10 - References Cited: will be completed once the report is
finished, should be able to remove from first interim report with
some modifications (4 - 8 hours to complete).

Time estimates for interim reports:

Interim Report 1: only the assembly and review processes remain between
this report and the door.

Interim Report 2: conservative estimate of one to two months to
complietion of the rough draft.
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Status of Interim Report 2
February 8, 1989

Interim Report 2 will have 10 chapters including references. Sporadic
delays have slowed production. Once again, estimates presented here are
meant to be conservative. With luck the paper will be completed sooner
than the estimates provided. Four chapters are completed to date, four
are in progress and much nearer completion, and two (one being the
references cited) have yet to be written.

Chapter 1 - Introduction: 4 pages, complete.
Chapter 2 - Historical Research: 3 pages, complete.

Chapter 3 - Field Methodo]ogy needs only an update of the stratigraphy
of the Area Vs, have Bill’s notes but no Harris Matrix to date. 27 pages
(1 day to complete if the stratigraphy is clear).

Chapter 4 - Prehistoric Occupation at the Addison Plantation Site. 4
pages, complete.

Chapter 5 - The Addison’s on the Chesapeake Frontier: Area VA, VB, and VC
are near completion, all of the features have been described with the
exception of features which were numbered but did not receive a separate
feature form. The interpretations must be written. 45 pages (1 week).

Chapter 6 - Tobacco Culture at Addison Plantation: A1l of the areas
(Areas IA, IB, IC, IVA, VB, and VID have been described. The Area VB
features associated with this period must be moved from Chapter 5 and the
interpretations must be written. 63 pages (1 week).

Chapter 7 - Berry Ownership and Tenant Occupancy of the Nineteenth
Century. A1l of the areas have been described (Area IA, IB, IC, Areas
VIII, IX, XI, and XII). The interpretations have to be written. 34 pages
(1 week).

Chapter 8 - Laboratory Processing and Analysis. 4 pages, complete.

Chapter 9 - Concluding Summary. This chapter has yet to be written and
it will be a large chapter (2 weeks to complete).

Chapter 10 - References Cited. Will be completed once the report if
finished along with an update of the Tables (4 hours to complete).

Figures for Interim Report 2:

Completion of these figures is dependant on Dave Weinberg’s schedule. He
has reviewed the plan and profile maps for accuracy. The plan maps for
most, if not all areas, will have to be up-dated to include all of the
features uncovered in each area. The profile maps will have to be
reviewed with the text for consistancy in the identification of strata.
Until the work begins it will not be possible to provide a time estimate
for the completion of these figures.
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Time estimates for Interim Report 2:

The estimates provided above are meant to project the maximum length of
time to complete each chapter. If all of this time is required, Interim
Report 2 will take 4 to 5 weeks to complete.




£.0  SUMM

This section provides an overview summary of the Stage 1 Interim Report.
Enmmarfeg—e47{ﬁe historic research, field investigations, and laboratory
\

processing and analysis are-grovided)d )ﬁ?&ﬂ%fax,u%z
6.1 Historic Research

For the Stage 1| data recovery project an overview of pertinent secondary
literature in archeology, and social and sconomic history was conducted.
Also an assessment of the progress reports of Mclatters (1985) and the
subsequent Historical Background section in the Garrow and Wheaton

(I950146-163) report was made. It was evidenl from he assessment  or

the data that +further research into the historic records and analysis ot

raw historic data is necessary. This research has been initiated.
Additionally, a reassessment of the eighteenth century eslate

inventories 1in light of the results of the Stage 1 1nvestigaticons is

being undertaken.

&.2 Field Investigations

Fizldworlk in four gite areas, designated Areas 1A, V, VA, and VR, was
undartaken and partially completed. Within thesse areas, umerous
foatures were ceucavated and thousands of artifacts were recoversd,

”

. datie w2 A

Freliminary analysis of the artifdcts recovered and the gaperation  anc

>

phases of occupation within the areas has allowed zomz

to be drawn. The afore-mantioned phases proved

n




to - be a useful tool in the ordering of features arnd events within (each

<akma and betwsen areas, allowing inter- and intra-area analysis.

From the information and ana{ysis reviewed in this report, it was

" concluded that three overall phases of occupation were representéd

within Areas IA, V, VA, and VB. These phaseé were designated Fhases I
through III and spanned the nearly {wd hundred yeér occupafion of the
Qlantation. These phases are preliminary{:%izgﬁgu¥§;lL:::f e e
conducted to date and will certainly. be chaaged and updated by
additional research.

Fhase 1III spanned the early-ic mid-zighteenth century occupation'of tha
site by the Addison family. In Area 1A three planting features, one
posthole feature, and one retaining wall, designated Features 71, G172,
Lige, G132, andqai respectivaly, may be attributabie to this.period. In
Area V the two utility structures, the "meathouse" and its overlying
garthtast structure, and their assoclaited feailres date Lo (NisS pEricd

(Features 42, 44, %2, %3, 37, &

L

y and 23, G5011, B501S, and G301&) . The
cellar hole (Featwe £) within Area VA, and the structure it truncated
alsp date to Fhase III. None of the Area VE features dated from this

period.

In Area IA the posthole and planting features (Features 71, G6t72, G132,
and Gl8&) were early gardening and fenceline features typical of an

zightzenth century plantation sideyard area. The garden terrace west of

1A




with the construction

1

5 1A is considered to have been contemporansous
of the manor house and to compliment its formal Georgian style. The
retaining wall (Featwre 81) was built to ward off the effscts of erosion
Dn.the garden térrace. This places the tervace and the vetaining wall
both within the early Addisoh occupation of the manor house. From the
stratig'aphic evidence it iz apparent that the retaining wall would-

continudito be utilized up ﬁo the 1995 destruction of the manor house.

It appears that duing Phaée 111 Areas V and VA were utility areas
serviciné the manof house. Each contained two early utility structures.
Within Area V, the earliest structure was Feature 42, the "meathouse"
and its associated yard area features. The “meathouse” was constructed,
utilized, fell out of service, and was torn down during this phase. The
destruction‘debris was transported slsewhere. The artitacts recovered
trom the infilled foundation of Feature 42 placed it squarely within
Fhase III. These artifacts included a "dog latch" flintlock mechanism
dating back to the mid-seventeanin century. Mechanisms like 1his  were
usually utilized for many_yeérs after their manufacture. This mechanism
was discarded when the main spring shattered, apparently, considering
the early-eightesnth century date of the artif%cts surrounding it
following yearé of use. A wine bottle zeal embossed with the initials
"TRA" was also recovered. This seal has been attributable to'the ffrst
Thomas Addison, who is considered responsible for the construction of
P

. as
the manor house Lfe-ad 7 1710 and who disd in 1727. These artifacts are

also similar to those recovered from the upper fill layesrs of Feature &,
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thie cellar hotle, in Area Vh.

Following the infilling of Feature 42, an earthfast structure indicated

by seven large structural postholes was erected, utilizedy and torn down

in nearly the same location within Area V. This occurred in the latter
' ad

half of Fhase III. The structuredprobably functionad as a service

structure.

In Area VA during Fhase III the earliest structure erected was
representéd by Feature 73 which was truncated by Feature &, the cellar

hole. Feature 73 appéared to have been the first cervice structure

Ul

within either Arza V or VA, As with Feature &, Feature 7

anpezred to

have had afééllaﬁ? Feature 73 was torn down and completely infilled
Ser 2o

E——— 1

prior to the construction of Feature & or the landscaping terrace and
cobble drive which overlay it. This evidence suggests that the cobble

drive was ‘constructed some time after the construction of the manor

i
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houze and was not coniemporanecus wiih it Ciherwise the fFeature

-

service structure would predate the construction of the manor house.

Follawing the destruction and infilling of Featwe 73, the s=rvice
structure represented by the Feature & cellar hole was erected,
utilized, and destroyed by fire during Fhase III. The cellar was
similar in size and shape to a flanker structure, | a possible
supplemsntary kitchen and bake house, excavated by Lewis (1978:34-3%) at

Drayton Hall. flost  of the debris rescovered from its lower layers of




resn botil

Jla58.
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fill weire domsstic ceramics ang hand blown olive

39

The upper~ layers of fill used to intill the remainder of the cellar
40110Wing the +ire were similar in date and type to those located in
Feature 42. This suggests that both fell from use and were filled at
approximately_ the same time. A second wine bottle seal embossed with
the initials "TA" was found within this matsrial. It 1s possible that
the two utility structwes represented by Feature 42 in Area lV and
Feature & in Area VA served complimentary functions and once Feature &
was destroyed, Feature 42 was no longer of use and was torn down.
Another possibility is that Feature 42, due to its close proximity to

Feature &, also burned during the fire that consumed Featurs £,

Fhase Il covered the mid- to late-eighteenth to early-nineteenth century
occupation of the plantation. [uring Fhase Il, activity was limited to
Areas IA and VH. Areas V and VA were appafently not utilized. In Area
IA the brick landing (Feature 74) and the bulkhead entryway (Feature 24)
were added to the north wall of the manor house. The landing may
Driginallyb have served as a hyphen batween fhe manor house and a north
wing during this phase. If the wing was constructed, it was apparently
torn down auring Fhase I, the mid--to late-ninstsenth century
occupation, and its foundation sealed with a clay cap. This will be
determined during the next phase. The brick landing and bulkhead
entryway continued to be used throughout the vemaindesr of the manor

houses’ occupation.

n
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e Il Area VB was utilized for the Ffirst time. The

iy
s

utitization of Area VR appears to have been intense. The features and
artifacts recovered indicated the area was used for a variety of
activities and contained at least one eartﬁfast structure represented by
Features 49, 50, S, and 74 aqd two possible root cellars represented by
Features 31 and 4&, The evidence, particﬁlarly the worked glass,
gunflints, lead waste, and numerous pipestems, pointed ‘to the
utilization of the area as a possible slave guarters site. However, by

Fhase I these activities ceased in Area VB.

Fhase [ dated from the mid-nineteenth century to 1395 when the property
was abandoned after the tfire. During Fhase I, Are=a IA was the most

heavily utilized of the areas and Areas V, VA, and VB were utilized to a

much lesser extentT_~Yﬁﬁ“T@Eé_;;F;;;‘EEE_YHUFﬁgz;;A77’1he -;T;;taiion Mot o
o - | e j | P52 Ay
) (lahows service structures such és those which had been previously located j)\hv40(00
\ in Areas Vv, VA, and VB to have been located farther to the north dutiﬂgz//ckno&nﬁu4

e e i ( ?Z-.wl

(Fhase I.f"’Tﬁﬂa;;g_;anauring this phase the earliest activity would have C“j7“in¢44

e ,U/:/M ey hd [«
been the removal of the narth wind4and the deposition of a clay cap to TEWQV&

draw water away from the northern end of the manor house. All of the

gderic.
features recovered during Fhase I came from above this clay cap. The wec%/"ﬂe
: Leetiin 7, ,
first were Featuwres 77 and 73, two posthole features which were Ocﬂﬂha/w~7

truncated by Featuwr= 80, the probable brick drain. These may have been
part of a fenceline or small pen and were the zarliest features fourd on

the clay cap. This was followed by the construction of the possible

23




cistern (Fsature 7&) at the northwest corner of thes manor

o

probable brick drain (Feature 20) to draw any overflow away +rom  the
area. A layer of water worn cobbles were placed around the western =dge
of the possible cistern. This may have been a high traffic area as the
cistern would have been easily accessible from the main door 10  the
western facade of the manor house. The cobbles may also have provided
cover for a naturally muddy spot. Also, a temporary brick pad (Feature
r}:M/L»‘t’:‘ff\)/ Ximiép{lrﬁiﬁxs unclﬁsﬁgfﬁﬂdown during this period.
Feature &5, the fallen manor house wall fragment and final feature of

Area IA, overlaid the rest and represented the 1895 destruction of the

manor house.

In Area V, during Fhase I, Feature 26, the possible "icehouse", was
constructed. Its proximity to the manor house would make it convenient

for domestic use and it may also have stored produce which may have been

grown in Area VE. Only one feature was located in Area VA during this
period, a small sguare hole (Feature £%) excavated 1nto the upper fill
layers of Featwre &. Its purpose was unclear. Area VB appeared to have
been plowed at this time. The structure or structures from Fhase II had
been removed and their associated activities taken elsewhere by this
time. Area VB may have been a kitchen garden supplying produce to the
manor house. It was too small an area to be of commercial use.

The three broad phases depicted above and the featuwres which created

them have illustrated large scale changes in the uwtilization of Areas

~J
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Ia. V¥, VA, and VB over time. It is paésible to take the phase analy

{1}

a si2p further, not only attributing date ranges to the phases, but alzo

attributing the phases to individuals or specific groups of individuals.

During Fhase 111, the featqres reflected the organization and early
utilizétion of the plantation. Thomas Addison, between 1710 and 1727,
was responsible for the establishment and formal organization of the
plantation. The construction, utilization, and destruction of two
service buildings in each of Areas V and VA are most likely attributable
to Thomas Addison. Areas V and VA would not be further utilized again
until the mid-nineteenth century. .Thomas Addisons’ son, John Addison
took much less interest in the plantation and tended to live off his
father ‘s wealth from 1727 to his death in 1785, It is likely that John
Addison made few imprévements to the property and that few, if any, of
the Features recovered were attributable to his occupation of the

plantation.

Fhase 11, the mid- to late-eighteenth to early-nineteenth century period
illustrates another active phase in the life of the plantation. The
plantation was inherited by the second Thomas Addison. Like his
grandfather, he too took a great interest in the atfairs of the
plantation. It was dwing his tenwe that the possible hyphen
represented by the brick landing and bulkhead entryway in érea IA and
the poszible silave guarters in édrea VB were zetablished. This phase was

a transitional period. In 1810 the plantation passed from Walter Dulany

o




ooBeEvey. Apparently,

i
B

fddison, the son of Thomas Addison, o Zachard

based on the artifactual evidence, Ares VB remainzd in uses during the

early Berry occupation as an activity area.

Fhase I began in the mid-nineteenth century. By this time the BRerry
family began to lease the manor house and its surraunding lands to
tenants. Most of the Fhase I features may be attributable to tenant

occupation of the site.

6.3 Labaratory Processing and Analysis

Artifact processing involved cle=aning, labeling, inventorying, and as
necessary, stabilii&iing the materials recovered from the Stage 1 data
recovery. The inventories were prepaved for electronic stersge—ir-ihe
Jobrdtilrar—Aesaciates ’ computersa;d the artifacts are currently being
currated at JIMA.

\

fnalytical methods being employed included a wide range of technigues

covering both gquantitative and gualitative methods. These have included

s i e whiale VwdreadZd wld
cross-mend and minimum vassel analysis. W VWL

6.4 Conclusions
Field investigations were conducted in Areas [A, V, W4, and VB of the
Addison Flantation Site. Among the field work goals were the opening
of an area of st least 215 sguare meters and the excavation of 236.2

cubic meters of fill and historic soils. These goals ware exceeded and

) ’




investigation was completed in Areas V and VE.

In all a total of 332 square meters of area was opened, rvevealing 37
features, 25 of which were excavated, resulting in the recovery of
appro=imately 235,000 artifa;ts. . The areas investigated = included
structures and activity areas assgciated with the manor house. These

dated from both the eighteenth and nineteenth centuries.

The historical research and artifact analysis currently under way are
expected to provide valuable data on land ownership and tenancy,

agricultw-al production, and structures and activity areas associated
/"’——"\N

~with the mancr house. This data will provide additional insight intd] ' &4?
/ : for
the details of everyday life at the plantation of an important early
|
! Maryland planter family.

In terms of the research topics discussed in Chapter 2, data has been

gathered which can address the economic system, land use, subsistence,
socioeconomic states, and lifeways of owners, slaves, and tenants. No

data has yet been identified on architectwal change.
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